Project Plan

Phase 4 | Work breakdown and evidence gates; no invented dates or effort estimates

Work packages

Order	Work package	Exit evidence
1	Define passenger problem and scope.	Problem statement, design assumptions, and selected platform approach.
2	Specify journey and data.	Customer journey, requirements, station reference model.
3	Configure core records.	Station table, Book a Ticket item, eight variables.
4	Configure behavior.	Fare script, Fields Visibility policy, QRGeneration, QR widget.
5	Review and test.	UAT case list, observed sample result, clear open limitations.
6	Document and demonstrate.	Final report, setup guidance, output-first video plan.

Dependencies and review gates

Station data precedes reference-variable testing. Catalog variables precede fare and UI policy tests. The widget must exist before QR modal testing. Publishing follows document privacy review. A video link can be submitted only after the recording exists and is accessible to the reviewer.

Risks and handling

Risk	Handling
Fare script fires on one configured variable	Test changes to each journey input; add triggers only if the live form requires them.
QR preview mistaken for issued ticket	State that QRGeneration returns false and show the preview as the completed demo action.
Private instance information enters public files	Review document text, metadata, links, screenshots, and source snapshots before upload.
No measured performance results	Keep metrics as a test plan until measured on a recorded environment.